SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 9:44 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 859 Cons.t Calendar Day: 331 D.ate: 01—May-2011.5 Wed.nesday 04-SE-80-13.2/13.9
Inspector Name:  Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 0630 1500 Break: 30min  Over Time:

Federal ID:

Location:

Reviewer:  Jefferson, Paul Approved Date: Status: Submit

04-0120F4

Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition

Working Day [ ] If no, explain:

Di ary: Dispute
General Comments

[]

Clear and mild

GENERAL:

*Opened the gate for the storage yard for OC Jones workers to mark out the mockup borders.

*Email review

*Received all from Kathrine Quillin (ABF) to sign some time and material sheets for welding of the plates
that will be used on the epoxy AC mockup. | told her that Paul Jefferson observed this operation and that
he will sign them.

*Discussed with Angela Haack (CT) items to be included in CCO 310 and CCO 311 (extra rebar, extra
concrete, barrier rail).

*Paul called and asked me to take a tour to the field for him. It was for a fellow CT worker.

*Site visit to Hinge AE and AW. At AW the rebar was modified per RFI 3281 and Conco is finishing the re-
installation of the front form for the SCC pour on the SAS side of the seismic joint and the pour will be
tomorrow at 1000 hrs. (Conco: John Krueger, Virgilio Lopez, Raphael Gomez, Ricardo Valenzuela, Marcus
McDowell, Tom Messner, Daniel McDowell).

*AW Barrier rail plates are being welded at AW as well. (Rick Clayborne, Earl Clayborne, Kevin
McClarren, Wai Kit Lai).

*At Hinge AE the North barrier rail was removed on the Skyway side. (Jim Benninghove, Stanley Dalie,
Rene Esquivel, Jose Alfaro, Ethan Kent, James (Tony) Miranda).

*Diary work

eIntermittent phone calls from ABF throughout the day.

*There was a bomb threat on the existing bridge so everyone was called in to the office around 1430 hrs.
Hinge A field work covered by Parviz Jalali.
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